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Overview

• Alternatives

• Rehabilitation Alternative

• Inspections

• Environmental Analysis Results

• Cost and Schedule

• Next Steps



Alternative A



Alternative C



Alternative D



Rehabilitation Alternative



New 
Deck

Rehabilitation Alternative



New 
Deck

Rehabilitation Alternative



Rehabilitation 
Alternative



Inspections



Inspections



Inspections



Inspections



Inspections



Ground Improvements



Ground 
Improvements



Design & Environmental Documentation

Conduct Environmental 
Studies

Select Preferred
Alternative – Prepare EA

Circulate EA for
Public Comment

Respond 
to Comments

Publish Final EA and 
Issue FONSI

25 Alternatives
Universe of Ideas 

“Survivors” 
9 Alternatives

4 Alternatives
Selected for EA

Issue Notice of Intent 
and Scoping Notice

We’re 
Here



Similar/Identical Impacts 

• Water Quality

• Wetlands

• Air Quality 

• Noise

• Cultural, Historic, and Archeological 
Resources



Impacts Differ by Alternative

• Construction Detour 
Time

• Added Travel Time

• Pedestrian Use & 
Safety

• Residential & Business 
Relocations

• Displacements & 
Environmental Justice

• Waterways, Hydrology, 
& Floodplains

• Vegetation

• Fish, Wildlife, & Habitat

• Geology, Soils & 
Topography

• Land Use

• Recreation

• Visual Quality

• Services and Utilities

• Hazardous Materials



Estimated Total Project Costs
(Year of Expenditure in $Millions)

*90 Percentile Cost EstimatesAlternative

$1

$56

$63

$32

ROW

$178

$213

$214

$196

Total

$177

$157

$151

$164

Design / 
Construction

Rehabilitation

D

C

A

*Cost estimates assume no delay in project schedule.



Costs to Date

900,00024%Design

100%

21%
43%

12%

Percentage 
of Total

3,760,000Total Spent to Date

790,000Public Involvement
1,620,000Environmental Review

450,000Planning

Total Spent 
to Date ($)Activity

Costs as of September 1, 2005



Remaining Budget

• ~$6 million = City + consultant costs 
through completion of TS&L Study 
(Late 2006)

• ~$4 million will remain in 2007 to develop 
contract plans to ~50% 
(Late 2007 – Early 2008)

• $4 million needed to complete contract 
plans



Schedule: 2005 - 2006

Complete TS&L Study

Select Preferred 
Alternative & Prepare EA

Ongoing Community Involvement

20062005

SummerSpringSummerSpringWinter Fall Winter Fall

Release 
EA

Issue 
FONSI

Discipline Reports



Schedule

Complete Design and Right-of-Way Acquisition

FallSummerFallSummerSpring Winter Spring Winter Spring

Begin
Construction

Schedule: 2007 - 2009

Ongoing Community Involvement

20082007 2009

Winter



For More Information Contact:
Kirk T. Jones
SDOT Project Manager
(206) 615-0862
KirkT.Jones@seattle.gov

Cela Fortier
SDOT Project Manager

(206) 233-7157

Cela.Fortier@seattle.gov

700 – 5th Ave, Ste 3900
P.O. Box 34996
Seattle, WA 98124-4996

www.seattle.gov/transportation/magbridgereplace.htm


